Smith Paving Milestones 05/03/05

Pierce to St Joseph

West side April 19,2004 April 19, 2004 Complete 4/19/04
East side June 18, 2004 June 1, 2004 Complete 6/1/04
St Joseph to Jefferson

West side May 4, 2004 May 4, 2004 Complete 4/22/04
East side June 28, 2004 June 16, 2004 Complete 4/14/04
Jefferson to Pease

West side June 18, 2004 May 12, 2004 Complete 4/28/04
East side June 14, 2004 June 14, 2004 Complete 4/11/04
Pease to Leeland

West side June 23, 2004 May 13, 2004 Complete 5/12/04
East side June 28, 2004 June 29, 2004 Complete 6/29/04
Leeland to Bell

West side May 13, 2004 May 13, 2004 Complete 5/13/04
East side June 28, 2004 August 21, 2004 | Complete 8/23/04
Bell to Clay

West side July 14, 2004 July 24, 2004 Complete 7/26/04
East side July 31, 2004 September 4, 2004 | Complete 9/3/04
Clay to Polk

West side July 21, 2004 July 21, 2004 Complete 7/19/04
East side August 14, 2004 October 29, 2004 | Complete 10/14/04
Polk to Dallas

West side November 26, 2004 | December 10, 2004 | Complete 12/1/04
East side September 11,2004 | October 8, 2004 Complete 9/30/04
Dallas to Lamar

West side January 8, 2005 December 17, 2004 | Complete 12/7/04
East side October 12, 2004 October 12, 2004 | Complete 10/7/04

Lamar to McKinney

West side

January 11, 2005

March 4, 2005

Complete 3/3/05

East side September 30, 2004 | December 10, 2004 | Complete 12/14/04
McKinney to Walker

West side February 5, 2005 March 25, 2005 Complete 3/24/05
East side October 19, 2004 | December 10, 2004 | Complete 12/9/04
Walker to Rusk

West side February 26, 2005 March 12, 2005 Complete 3/9/05
East side October 18, 2004 | December 17, 2004 | Complete 12/21/04
Rusk to Capitol

West side March 12, 2005 January 21, 2005 | Complete 1/20/05
East side November 24, 2004 | November 24, 2004 | Complete 11/22/04
Capitol to Texas

West side April 1, 2005 April 28, 2005 Complete 4/28/05
East side April 1, 2005 April 28, 2005 Complete 4/28/05
Texas to Prairie

West side July 7, 2004 September 29, 2004 | Complete 9/21/04
East side June 8, 2004 July 9, 2004 Complete 7/7/04




Prairie to Preston

West side

June 28, 2004

October 22, 2004

Complete 10/25/04

East side

May 14, 2004

June 30, 2004

Complete 6/30/04

Preston to Congress

West side

June 18, 2004

October 8, 2004

Complete 10/12/04

East side

Louisiana to Smith

April 24, 2004

June 19, 2004

Complete 6/17/04

Smith to Brazos

South side April 19, 2004 March 21, 2004 Complete 4/22/04
North side June 18, 2004 July 17, 2004 Complete 7/19/04
Smith to Brazos

South side May 4, 2004 May 29, 2004 Complete 5/28/04
North side June 18, 2004 July 17, 2004 Complete 7/15/04
Brazos to Bagby

South side April 19, 2004 May 25, 2004 Complete 5/25/04
North side June 23, 2004 August 12, 2004 Complete 8/11/04

North and South side

April 19, 2004

April 19, 2004

Complete 3/27/04




